
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/06/2015

ESTIMATE SUMMARY 13:44:54

CONTID: C19279         ESTIMATE NO: 0003 PROG 2005

PCN: 19279-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85/SH86 FACTORY SHOPS TO ALL PERCENT TIME:

PROJECT NO: FSA086A-053                   

US85/SH86 FACTORY SHOPS TO ALL

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 09/25/2015 DATE TIME STARTED 07/20/2015

P.O. BOX 220 DATE LET 01/15/2015 DATE WORK BEGAN 07/20/2015

 DATE AWARDED 02/03/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/20/2015 DATE ACCEPTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED 07/20/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,333,371.29 PARTICIPATING $ $ 4,136.04

AWARD PROJECT AMT: 1,308,577.65 NON-PARTICIPATING 293,891.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.00

WORK DAYS

WORK DAYS

94.23%

76,945.15

298,028.00

298,028.00

298,028.00

$

$

$

$

17,044.17

1,239,381.97

1,256,426.14

0.00

1,256,426.14

-19,628.66

0.00

1,236,797.48

0.00

AMOUNT DUE 1,236,797.48 298,028.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 298,028.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

44.0 TIME ALLOW: 50

ORIG TIME ALLOW: 45
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

2,302.981.000

0.00

1.000

EACH

2,302.98000

0010 Removal of Delineator 23.000

2.000

202-00090  
 

176.5025.000

14.12

25.000

EACH

7.06000

0015 Removal of Concrete Median Cover Material 65.000

49.000

202-00190  
 

2,842.02114.000

1,221.57

114.000

SY  

24.93000

0020 Removal of Sidewalk 280.000

0.000

202-00200  
 

2,618.00280.000

0.00

280.000

SY  

9.35000

0025 *Removal of Curb and Gutter 628.000

99.000

202-00203  
 

6,157.69727.000

838.53

727.000

LF  

8.47000

0030 Removal of Concrete Curb Ramp 36.000

0.000

202-00206  
 

582.1236.000

0.00

36.000

SY  

16.17000

0035 *Removal of Concrete Pavement 316.000

181.000

202-00210  
 

11,152.68497.000

4,061.64

497.000

SY  

22.44000

0040 *Removal of Asphalt Mat 593.000

0.000

202-00220  
 

7,116.00593.000

0.00

593.000

SY  

12.00000

0045 *Removal of Pavement Marking 918.000

1,503.000

202-00250  
 

5,495.672,421.000

3,411.81

3,000.000

SF  

2.27000

0050 *Removal of Light Standard Foundation 6.000

0.000

202-00705  
 

1,210.086.000

0.00

6.000

EACH

201.68000

0055 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

7,278.161.000

7,278.16

1.000

EACH

7,278.16000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 3.000

0.000

202-00810  
 

1,210.113.000

0.00

4.000

EACH

403.37000

0065 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

201.68000

0070 *Removal of Traffic Signal Equipment 0.900

0.000

202-00828  
 

1,089.090.900

0.00

1.000

L S 

1,210.10000

0075 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

2,470.531.000

0.00

1.000

EACH

2,470.53000

0080 Removal of Guardrail Type 7 249.000

0.000

202-01170  
 

6,434.16249.000

0.00

249.000

LF  

25.84000

0085 *Unclassified Excavation (Complete In Place) 2,392.000

17.000

203-00010  
 

72,270.002,409.000

510.00

2,409.000

CY  

30.00000

0090 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

20.17000

0095 Proof Rolling 1.000

0.000

203-01100  
 

90.761.000

0.00

1.000

HOUR

90.76000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

105.88000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

141.18000

0110 *Potholing 35.500

2.000

203-01597  
 

9,453.7537.500

504.20

37.500

HOUR

252.10000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 0.000

458.000

207-00205  
 

10,112.64458.000

10,112.64

458.000

CY  

22.08000

0120 *Erosion Log (12 Inch) 1,125.000

0.000

208-00002  
 

3,971.251,125.000

0.00

1,125.000

LF  

3.53000

0125 *Aggregate Bag 200.000

0.000

208-00035  
 

1,008.00200.000

0.00

200.000

LF  

5.04000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,420.202.000

0.00

2.000

EACH

1,210.10000

0135 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

65.55000

0140 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,663.891.000

0.00

1.000

EACH

1,663.89000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.34000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

1.000

HOUR

80.67000

0155 Sweeping (Sediment Removal) 0.000

1.000

208-00106  
 

226.891.000

226.89

1.000

HOUR

226.89000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.34000

0165 Erosion Control Supervisor 24.000

12.000

208-00205  
 

5,622.1236.000

1,874.04

50.000

HOUR

156.17000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Light Standard 5.000

1.000

210-00750  
 

1,815.186.000

302.53

6.000

EACH

302.53000

0175 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

151.26000

0180 *Reset Pull Box 0.000

1.000

210-00827  
 

806.731.000

806.73

1.000

EACH

806.73000

0185 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

0.000

EACH

1,210.10000

0190 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.400

ACRE

3,517.03000

0195 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,950.000

SY  

1.71000

0200 *Herbicide Treatment 1.000

0.000

217-00020  
 

151.261.000

0.00

1.000

HOUR

151.26000

0205 *Concrete Pavement (10 Inch) 2,375.000

0.000

412-01000  
 

160,455.002,375.000

0.00

2,375.000

SY  

67.56000

0210 *Concrete Pavement (10 Inch) (Fast Track) 12.000

261.000

412-01020  
 

30,600.57273.000

29,255.49

273.000

SY  

112.09000

0215 *Concrete Safety Edge 1,200.000

0.000

412-02000  
 

30,252.001,200.000

0.00

1,200.000

LF  

25.21000

0220 *Drilled Caisson (48 Inch) 21.000

21.000

503-00048  
 

24,969.8442.000

12,484.92

42.000

LF  

594.52000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

5,265.73000

0230 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.62000

0235 18 Inch Reinforced Concrete Pipe 30.000

0.000

603-01180  
 

8,452.2030.000

0.00

30.000

LF  

281.74000

0240 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

5,042.081.000

0.00

1.000

EACH

5,042.08000

0245 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

6,554.711.000

0.00

1.000

EACH

6,554.71000

0250 Fence (Plastic) 0.000

50.000

607-11525  
 

138.5050.000

138.50

50.000

LF  

2.77000

0255 *Concrete Sidewalk 309.000

21.000

608-00000  
 

12,312.30330.000

783.51

360.000

SY  

37.31000

0260 *Concrete Curb Ramp 31.000

0.000

608-00010  
 

3,907.5531.000

0.00

31.000

SY  

126.05000

0265 *Curb and Gutter Type 2 (Section II-B) 414.000

55.000

609-21020  
 

7,564.97469.000

887.15

500.000

LF  

16.13000

0270 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

35.000

EACH

50.42000

0275 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

3.000

EACH

52.44000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit (Bored) 1,120.000

110.000

613-00206  
 

14,883.001,230.000

1,331.00

1,230.000

LF  

12.10000

0285 *3 Inch Electrical Conduit (Bored) 188.000

0.000

613-00306  
 

3,791.96188.000

0.00

188.000

LF  

20.17000

0290 *2 Inch Electrical Conduit (Plastic) 2,142.000

0.000

613-01200  
 

25,918.202,142.000

0.00

2,142.000

LF  

12.10000

0295 *3 Inch Electrical Conduit (Plastic) 29.000

0.000

613-01300  
 

1,169.8629.000

0.00

29.000

LF  

40.34000

0300 *Type Four Pull Box 2.000

0.000

613-07004  
 

2,016.842.000

0.00

2.000

EACH

1,008.42000

0305 *Type Five Pull Box 0.000

1.000

613-07005  
 

1,210.101.000

1,210.10

1.000

EACH

1,210.10000

0310 *Pull Box (24"x36"x24") 8.000

2.000

613-07023  
 

10,084.2010.000

2,016.84

10.000

EACH

1,008.42000

0315 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,411.781.000

0.00

1.000

EACH

1,411.78000

0320 *Wiring For TRAFFIC ENGINEERING ITEMS 1.000

0.000

613-10000  
 

6,554.711.000

0.00

1.000

L S 

6,554.71000

0325 *Wiring (Special) For FIBER AND LIGHTING 1.000

0.000

613-10010  
 

8,067.331.000

0.00

1.000

L S 

8,067.33000

0330 *Light Standard Foundation 5.000

1.000

613-40010  
 

6,050.526.000

1,008.42

6.000

EACH

1,008.42000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Luminaire High Pressure Sodium (400 Watt) 1.000

0.000

613-70400  
 

504.211.000

0.00

1.000

EACH

504.21000

0340 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

120.000

SF  

16.13000

0345 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

44.000

SF  

27.23000

0350 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

224.000

SF  

32.27000

0355 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

378.16000

0360 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

1.000

614-32400  
 

56,000.001.000

56,000.00

1.000

EACH

56,000.00000

0365 *Traffic Signal Face (12-12-12) 4.000

0.000

614-70336  
 

3,226.924.000

0.00

4.000

EACH

806.73000

0370 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

0.000

LF  

10.08000

0375 *Loop Detector Wire 0.000

1,140.000

614-72875  
 

5,745.601,140.000

5,745.60

1,140.000

LF  

5.04000

0380 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

3.000

614-72889  
 

6,655.563.000

6,655.56

3.000

EACH

2,218.52000

0385 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

20,168.331.000

0.00

1.000

EACH

20,168.33000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

360.000

614-87424  
 

7,261.20360.000

7,261.20

360.000

LF  

20.17000

0395 *Construction Surveying 0.750

0.250

625-00000  
 

11,869.061.000

2,967.27

1.000

L S 

11,869.06000

0400 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

136.14000

0405 *Mobilization 1.000

0.000

626-00000  
 

103,000.001.000

0.00

1.000

L S 

103,000.00000

0410 Public Information Services 0.750

0.250

626-01000  
 

1,000.001.000

250.00

1.000

L S 

1,000.00000

0415 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

23.000

GAL 

211.77000

0420 *Pavement Marking Paint (Low VOC Solvent Base) 13.000

18.000

627-00012  
 

1,219.2331.000

707.94

40.000

GAL 

39.33000

0425 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,540.000

SF  

11.85000

0430 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

16.89000

0435 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

12.61000

0440 *Flagging 111.500

14.000

630-00000  
 

2,531.34125.500

282.38

150.000

HOUR

20.17000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 6.000

22.000

630-00007  
 

1,411.7628.000

1,109.24

40.000

DAY 

50.42000

0450 *Traffic Control Management 26.000

13.000

630-00012  
 

19,664.1939.000

6,554.73

45.000

DAY 

504.21000

0455 *Barricade (Type 3 M-A) (Temporary) 1.500

1.200

630-80335  
 

108.922.700

48.41

3.000

EACH

40.34000

0460 *Construction Traffic Sign (Panel Size A) 9.000

8.100

630-80341  
 

689.8117.100

326.75

19.000

EACH

40.34000

0465 *Construction Traffic Sign (Panel Size B) 24.000

21.000

630-80342  
 

1,815.3045.000

847.14

50.000

EACH

40.34000

0470 *Construction Traffic Sign (Panel Size C) 5.500

5.300

630-80343  
 

435.6710.800

213.80

12.000

EACH

40.34000

0475 *Construction Traffic Sign (Special) 25.000

20.000

630-80344  
 

680.8545.000

302.60

50.000

SF  

15.13000

0480 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

1,815.161.800

806.74

2.000

EACH

1,008.42000

0485 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

907.581.800

403.37

2.000

EACH

504.21000

0490 *Drum Channelizing Device 61.500

58.200

630-80360  
 

603.29119.700

293.33

133.000

EACH

5.04000

0495 *Traffic Cone 75.000

60.000

630-80380  
 

680.40135.000

302.40

150.000

EACH

5.04000
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PCN: 19279-BID    ESTIMATE RUN 10/06/2015

PROJECT: FSA086A-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

5.04000

0505 *Mobile Attenuator 1.000

0.000

630-85041  
 

302.531.000

0.00

1.000

DAY 

302.53000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment -186.660

-22.390

700-70016  
 

-209.05-209.050

-22.39

-186.660

F A 

1.00000

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0660 F/A Drainage Improvement 1,624.300

0.000

700-70530  
 

1,624.301,624.300

0.00

1,624.300

F A 

1.00000

CAT 788,868.84171,334.86864,200.70CURRENT AMT0200 $ $ $

CAT NO0300 G-17-AM Bridge Expansion Device Repair 

0545 Removal of Wall 17.000

54.000

202-00155  
 

33,698.0271.000

25,629.48

71.000

LF  

474.62000
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CAT NO0300 G-17-AM Bridge Expansion Device Repair 

0550 Removal of Sidewalk 32.000

0.000

202-00200  
 

299.2032.000

0.00

32.000

SY  

9.35000

0555 *Removal of Curb 257.000

0.000

202-00201  
 

27,537.55257.000

0.00

257.000

LF  

107.15000

0560 Removal of Portions of Present Structure (Class 2) 16.000

0.000

202-00453  
 

7,800.0016.000

0.00

16.000

SY  

487.50000

0565 Removal of Portions of Present Structure 8.000

1.000

202-00503  
 

4,075.119.000

452.79

9.000

SY  

452.79000

0570 Removal of Expansion Device 223.000

0.000

202-00504  
 

70,102.28223.000

0.00

223.000

LF  

314.36000

0575 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

85.000

SY  

18.98000

0580 Block Facing 0.000

167.000

504-04410  
 

15,178.63167.000

15,178.63

167.000

SF  

90.89000

0585 *Concrete Sealer 0.000

265.000

515-00400  
 

2,673.85265.000

2,673.85

265.000

SY  

10.09000

0590 Concrete Sealer (Calcium Nitrite) 134.000

0.000

515-00410  
 

4,728.86134.000

0.00

134.000

SY  

35.29000

0595 Bridge Expansion Device (0-4 Inch) 223.000

0.000

518-01004  
 

102,299.02223.000

0.00

223.000

LF  

458.74000

0595 MATERIAL ALLOWANCE Expansion joint steel on site 0.000

0.000

0.000.000

0.00LF  

117.00000
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CAT NO0300 G-17-AM Bridge Expansion Device Repair 

0600 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

0.000

CF  

236.38000

0605 Concrete Class D (Bridge) (Special) 8.000

1.250

601-03041  
 

47,354.649.250

6,399.28

9.250

CY  

5,119.42000

0610 Cement Grout 15.000

174.000

601-06300  
 

22,364.37189.000

20,589.42

189.000

CF  

118.33000

0615 Reinforcing Steel (Epoxy Coated) 2,175.000

0.000

602-00020  
 

3,697.502,175.000

0.00

2,175.000

LB  

1.70000

0635 Conc CL E Conc Class D (Special) 14.000

2.481

601-04000  
 

67,184.1416.481

10,113.70

16.481

CY  

4,076.46000

0640 Sawing Concrete (Spec) 0.000

347.000

202-05019  
 

6,940.00347.000

6,940.00

347.000

LF  

20.00000

0645 Rem Port Present Str 0.000

14.370

202-00503  
 

20,118.0014.370

20,118.00

14.370

SY  

1,400.00000

0650 Conc (Patching) (Polymer) 0.000

0.589

601-06020  
 

10,336.950.589

10,336.95

0.589

CY  

17,550.00000

0655 Added Item (Each)/ Removal of Rebar 0.000

275.000

900-00007  
 

4,125.00275.000

4,125.00

275.000

EACH

15.00000

CAT 450,513.12122,557.10452,126.42CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Special) 0.750

0.250

620-00005  
 

5,000.001.000

1,250.00

1.000

EACH

5,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

11,544.171.000

2,886.04

1.000

EACH

11,544.17000

0630 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 17,044.174,136.0417,044.17CURRENT AMT0400 $ $ $

$ 1,256,426.13298,028.00$1,333,371.29$CURRENT AMTPROJECT TOTAL


